

CRP 837 Replacement of th



Sullivan Lake Rd opens to traffic: Inlet Bridge has been constructed. Sullivan Lake Rd is open to traffic.

Don Ramsey, P.E.

Project Engineer

George W. Luft

Design Engineer, Project Lead

Eric M. Roth, P.L.S.

Project Surveyor

Versatile Industries, Inc.

Project Prime Contractor

- Email: publicworks4u [at] pendoreille.org
- Phone: 509-447-4513
- In Person: 625 W. 4th St. Newport, WA

Partners: WSDOT, County Road Administration Board, Seattle City Light, FHWA

[View Slideshow](#)

County Contribution (Estimated \$215,200.00)


Project Funding (Estimated \$1,076,00.00)

Anticipated Project Start-Early Spring 2018

Anticipated Project Completion-Late Spring of 2018

Project Timeline

- Preliminary design concept: Summer 2011
- Funding Request: Winter 2011-Grant Funding Sought
- Grant Award: Winter 2012- County awarded with project funding
- Preliminary Engineering: 2013- Field Surveying, Environmental Studies
- Design Completed: 2016- Bridge and Roadway design completed
- Environmental Permitting: Winter 2016- Environmental Permitting completed. Permits for work issued to Pend Oreille County
- Project Bids Cancelled: Winter 2017- Project let for bid.



- Bids Not Accepted: Spring 2017- Board of Commissioners choose to reject all bids and place project on a state of hold due to Hwy 31 closure. Board receives approval for extension of funding to 2018.
- Project Rebid: Project is re-bid. Versatile Industries is awarded the bid for construction. Work scheduled to begin March of 2018
- Pre-Construction Conference scheduled with contractor: A pre-construction conference was held with Versatile Industries on 3/20/2018. The specifics of the project were discussed and a start date of 3/26/2018 was established.
- Project will begin: Work will begin on Monday March 26th, 2018 @ 7:00am. The roadway will be impassable at milepost 8.6 due to bridge removal. Roadway closures will be as follows: Southbound @ Sand Creek Rd and Northbound @ Noisy Creek Campground
- Road closed / work begins: The contractor began snow removal efforts this week along with delivery of project materials.
- Existing bridge removed and disposed: The Contractor dismantled existing Sullivan Lake Inlet bridge and disposed it.
- In water work completed: The Contractor has completed in water work, foundation for grade beam is build on both sides, Grade beams will be placed on April 26, 2018.
- Bridge grade beam and beams placed: Contractor has placed Bridge grade beams and bulb tee beams.
- As planned, road will open before Memorial Day weekend: New bridge will be constructed and Sullivan Lake Road will open before Memorial Day weekend.
- Road opens to traffic: Bridge construction is completed. As of May 24, 2018. Sullivan Lake Rd is open to traffic.



Pend Oreille County

Public Works Department
Roads Division



Sullivan Lake Inlet Bridge Replacement

PROJECT LOCATION— SULLIVAN LAKE RD, 9.2 MILES NE OF HIGHWAY 31

CONSTRUCTION TO BEGIN— SPRING OF 2018

CONTRACTOR: VERSATILE INDUSTRIES INC, IONE WA

Project Benefits to community-

- Replace 79 year old single lane bridge
- New bridge capable to carry oversize/overweight loads, hence removing weight limit restrictions
- Lengthened bridge span to enhance Harvey Creek fishery
- New bridge Architectural treated to enhance aesthetics



Did You know?

- Usk Bridge owned by Pend Oreille County is the longest County owned bridge in the State of Washington
- SR 520 Floater Bridge located in Seattle, WA is the world's longest floating bridge
- Duge Beipanjiang Bridge in China holds the highest bridge world record, it rises 1854 feet above a valley
- Caravan Bridge in Turkey is the oldest serviceable bridge in the world, dating back to 850 B.C (2,861 years old)

FOR MORE PROJECT INFORMATION, CONTACT
PUBLIC WORKS DEPARTMENT
PHONE: (509) 447-4513
IN PERSON: 625 W 4TH ST, NEWPORT, WA 99156